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ESTIMATE RUN 07/06/2004

ESTIMATE SUMMARY 16:03:59
CONTID: C12731 ESTIMATE NO: 0008 FINL SPEC YR:1999
PCN: 12731-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 166.0 DAYS TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
Eagle East PERCENT TIME: 122.96 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: IM 0702-222
EAGLE EAST
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 03/31/2004 DATE TIME STARTED 05/19/2000
1800 NO. TAFT HILL ROAD DATE LET 01/20/2000 DATE WORK BEGAN 05/19/2000
DATE AWARDED 01/21/2000 DATE TIME STOPPED 10/31/2000
DATE CONTRACT EXECUTED 01/21/2000 DATE ACCEPTED 10/31/2000
FT. COLLINS CO 80521 970/407-3600 DATE NOTICE TO PROCEED 05/19/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,616,317.88 PARTICIPATING $ 6,616,317.87 $ -14,496.00
AWARD PROJECT AMT: S  5,223,168.97 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 6,616,317.87 -14,496.00
FUNDS AVAILABLE: $ 0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,616,317.87 -14,496.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 78,347.53
SECURITIES ENCUMBERED 0.00 -78,347.53
NET EARNINGS 6,616,317.87 -14,496.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,616,317.87 -14,496.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -14,496.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12731-BID ESTIMATE RUN 07/06/2004
PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 47,925.000 47,925.000
Sy 0.000 0.00
1.95000 47,925.000 93,453.75
0010 202-00504 *REMOVAL OF EXPANSION DEVICE 432.000 432.000
LF 0.000 0.00
50.40000 432.000 21,772.80
0015 202-01300 *REMOVAL OF END ANCHORAGE 39.000 39.000
EACH 0.000 0.00
84.00000 39.000 3,276.00
0020 203-01500  BLADING 0.000 0.000
HOUR 0.000 0.00
74.75000 0.000 0.00
0025 203-01510  BACKHOE 0.000 0.000
HOUR 0.000 0.00
82.90000 0.000 0.00
0030 203-01580 TRUCK 107.000 107.000
HOUR 0.000 0.00
82.30000 107.000 8,806.10
0035 203-02330 LABORER 35.000 35.000
HOUR 0.000 0.00
40.55000 35.000 1,419.25
0040 210-01130 *RESET GUARDRAIL TYPE 3 1,977.000 1,977.000
LF 0.000 0.00
9.00000 1,977.000 17,793.00
0045 210-04030 *MODIFY GUARDRAIL 26,986.000 26,986.000
LF 0.000 0.00
4.90000 26,986.000 132,231.40
0050 210-04200 *ADJUST GUARDRAIL 19,041.000 19,041.000
LF 0.000 0.00
1.80000 19,041.000 34,273.80
0055 304-07000  AGGREGATE BASE COURSE (CLASS 7) 9,706.110 9,706.110
TON 0.000 0.00

10.00000 9,706.110 97,061.10
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PCN: 12731-BID ESTIMATE RUN 07/06/2004
PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-01000 *HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 102,349.710 102,349.710
TON 0.000 0.00
32.50000 102,349.710 3,326,365.58
0065 403-01001 HOT BITUMINOUS PAVEMENT 3 YEAR WARRANTY 1.000 1.000
LS 0.000 0.00
138,854.84000 1.000 138,854.84
0070 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 919.860 919.860
TON 0.000 0.00
25.00000 919.860 22,996.50
0075 403-09551 PLACE HOT BITUMINOUS PAVEMENT 10.000 10.000
HOUR 0.000 0.00
1,935.00000 10.000 19,350.00
0080 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 320.000 320.000
LF 0.000 0.00
115.50000 320.000 36,960.00
0085 518-03000 *SAWING AND SEALING BRIDGE JOINT 864.000 864.000
LF 0.000 0.00
10.50000 864.000 9,072.00
0090 601-10200 *MUD JACKING 72.000 72.000
HOUR 0.000 0.00
414.75000 72.000 29,862.00
0095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,422.000 1,422.000
LF 0.000 0.00
12.90000 1,422.000 18,343.80
0100 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 31.000 31.000
EACH 0.000 0.00
2,498.75000 31.000 77,461.25
0105 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 2,408.000 2,408.000
LF 0.000 0.00
21.00000 2,408.000 50,568.00
0110 614-80006 *SURFACE CONDITION ANALYZER 4.000 4.000
EACH 0.000 0.00
4,891.95000 4.000 19,567.80
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PCN: 12731-BID ESTIMATE RUN 07/06/2004
PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-80387 *RUMBLE STRIP (GRINDING) 241,191.000 241,191.000
LF 0.000 0.00
0.10000 241,191.000 24,119.10
0120 614-86732 *WEIGH IN MOTION STATION (TYPE 2) 1.000 1.000
EACH 0.000 0.00
57,189.53000 1.000 57,189.53
0125 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
425,000.00000 1.000 425,000.00
0130 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 5,202.000 5,202.000
SF 0.000 0.00
9.20000 5,202.000 47,858.40
0135 627-00005 *EPOXY PAVEMENT MARKING 881.000 881.000
GAL 0.000 0.00
63.00000 881.000 55,503.00
0140 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,212.000 5,212.000
SF 0.000 0.00
12.60000 5,212.000 65,671.20
0145 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 152.000 152.000
(XWALK-STOPLINE
SF 0.000 0.00
15.75000 152.000 2,394.00
0150 630-00000 *FLAGGING 1,764.000 1,764.000
HOUR 0.000 0.00
31.50000 1,764.000 55,566.00
0155 630-00002 *TRAFFIC CONTROL SUPERVISOR 89.000 89.000
DAY 0.000 0.00
735.00000 89.000 65,415.00
0160 630-00007 *TRAFFIC CONTROL INSPECTION 53.000 53.000
DAY 0.000 0.00
157.50000 53.000 8,347.50
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
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PCN: 12731-BID ESTIMATE RUN 07/06/2004
PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 128.000
EACH 0.000 0.00
160.00000 128.000 20,480.00
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 74.000 74.000
EACH 0.000 0.00
165.00000 74.000 12,210.00
0180 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 5.000
TYPE)
EACH 0.000 0.00
2,100.00000 5.000 10,500.00
0185 630-80359 *PORTABLE MESSAGE SIGN PANEL 97.000 97.000
DAY 0.000 0.00
157.50000 97.000 15,277.50
0190 630-80360 *DRUM CHANNELIZING DEVICE 20.000 20.000
EACH 0.000 0.00
52.50000 20.000 1,050.00
0195 630-80380 *TRAFFIC CONE 560.000 560.000
EACH 0.000 0.00
21.00000 560.000 11,760.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT PILOT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70025 F/A QUALITY INCENTIVE PAYMENT 28,986.540 28,986.530
F A 0.000 0.00
1.00000 28,986.530 28,986.53
0220 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 12731-BID ESTIMATE RUN 07/06/2004
PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70035 F/A UNIFORM TRAFFIC CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70042 F/A RAILROAD FLAGGING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 8,200.630 8,200.630
FA 0.000 0.00
1.00000 8,200.630 8,200.63
0270 700-70002 F/A ANTICIPATED CMO SLIDE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCE OVERWEIGHT MATERIAL -40.000 -40.000
DOL 0.000 0.00
1.00000 -40.000 -40.00
0280 900-00012 ADDED ITEM (FOOT)/ BRIDGE EXPANSION DEVICE (0-2") 118.000 118.000
(SPECIAL)
LF 0.000 0.00
227.70000 118.000 26,868.60
0285 304-03005 ABC (CL 3) SLIDE REPAIR CMO #2 0.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0290 304-06007 ABC (CL 6) SLIDE REPAIR CMO #2 0.000 0.000
cy 0.000 0.00
23.00000 0.000 0.00
0295 403-00721 HBP (PATCHING) (ASPH) SLIDE REPAIR CMO #2 0.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0300 612-00001 DELIN (TY I) SLIDE REPAIR CMO #2 0.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0305 900-00014 ADDED ITEM (LUMP SUM)/ 12 INCH PERFORATED PIPE 1.000 1.000
UNDERDRAIN CMO#2
LS 0.000 0.00
289,336.00000 1.000 289,336.00
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PCN: 12731-BID ESTIMATE RUN 07/06/2004
PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0310 900-00014 ADDED ITEM (LUMP SUM)/ TIE BACK PANELS & GROUND 1.000 1.000
ANCHORS CMO#2
LS 0.000 0.00
100,350.00000 1.000 1,100,350.00
0315 630-80370 *CONC BARRIER (TEMP) SLIDE REPAIR CMO #2 1,570.000 1,570.000
LF 0.000 0.00
20.00000 1,570.000 31,400.00
0320 630-85006 IMPACT ATTEN (SAND FILL) (TEMP) SLIDE REPAIR CMO #2 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0325 630-80364 DRUM CHANNEL DEV (LIGHT) (SB) SLIDE REPAIR CMO #2 0.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0330 700-70080 F/A FURNISH F/A ASPHALT TEST SECTION MLN #2 43,513.910 43,513.910
FA 0.000 0.00
1.00000 43,513.910 43,513.91
0335 900-00007 ADDED ITEM (EACH)/ END ANCHORAGE TYPE 3D TERMINAL FURN 7.000 7.000
& IN
EACH 0.000 0.00
180.00000 7.000 1,260.00
0340 900-00014 ADDED ITEM (LUMP SUM)/ BRIDGE EXPANSION DEVICE OVERRUN 1.000 1.000
MCR LN 4
LS 0.000 0.00
4,950.00000 1.000 4,950.00
0345 900-00014 ADDED ITEM (LUMP SUM)/ MACHINE BUILD / TOOLING CHARGE 1.000 1.000
CMO#3
LS 0.000 0.00
38,500.00000 1.000 38,500.00
0350 900-00013 ADDED ITEM (LANE MILE)/ CUT RUMBLE STRIPS CMO #3 2.000 2.000
M 0.000 0.00
2,150.00000 2.000 4,300.00
0355 900-00007 ADDED ITEM (EACH)/ MOBILIZE BROOM CMO #3 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0370 900-00014 ADDED ITEM (LUMP SUM)/ BRIDGE EXPN DEVICE OVERRUN REV- 1.000 0.000
CAT. CORRECTION REF. NO.0365
LS 1.000 2,208.00

2,208.00000 1.000 2,208.00



CONTID: C12731 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 12731-BID ESTIMATE RUN 07/06/2004
PROJECT: IM 0702-222 ESTIMATE NO: 0008 16:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 900-00005 ADDED ITEM (DAY)/ LANE RENTAL FEE CO 8 -4.000 0.000
DAY -4.000 -14,496.00
3,624.00000 -4.000 -14,496.00
CAT 0200 CURRENT AMT $ 6,615,767.88 $ -12,288.00% 6,615,767.87
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0240 700-70230 F/A COMMUNICATION LINES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0260 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0265 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0360 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -15,950.000 -15,950.000
DOL 0.000 0.00
1.00000 -15,950.000 -15,950.00
0365 900-00014 ADDED ITEM (LUMP SUM)/ BRIDGE EXPANSION DEVICE OVERRUN 0.000 1.000
REVISED
LS -1.000 -2,208.00
2,208.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 550.00 $ -2,208.00% 550.00
PROJECT TOTAL CURRENT AMT $ 6,616,317.88 $ -14,496.00 S 6,616,317.87



